
CHANGE ORDER FORM 

Project: POSSUM POINT MECHANICAL DREDGE 

Owner: DOMINION RESOURCES 

Engineer: N/A 

Attn: MIKE GLAGOLA 

5000 DOMINION BLVD. 

GLENN ALLEN, VA 23060 

Engineer Project Number Owner Project Number Contractor Project Number 

N/A N/A N/A 

Change Order Number 
Description Plan Sheet No. 

2 Bypass of the metals pond and station line with water from ABC N/A 

Comments: Due to the restrictions of placing water in the metals pond additional resources have had to be 

brought to the site. Resources include two(2) additional 10 inch high head(HH) pump and 4200 LF of 24 inch 

discharge pipe. Due to the air quality concerns the 10 inch pump will be manufacterd with air quality permits. 

These pumps will serve as stand alone pumps to dewater Pond ABC in the event of a storm. The discharge 

will go directly from Pond ABC to Pond D 

Cost 

Item Manufacter Cost # Markup(%) Total 

10" HH pump $192,100.00 2 0 $384,200.00 

4200LF of 24 in Pipe $44.00 4200 0 $184,800.00 

Installation of Pipe $75,000.00 0 $75,000.00 

Total Cost associated with this change order is $644,000.00 

Comments: 

Submitted By: John Glover 7/31/2015 

~ Glover Construction, Inc. Date 

~LC::IVIEIII 4493 US Highway 301, Pleasant Hill, NC 27866- Ph: 252-536-2660 
CONSTRUCTION CO., INC . 

00009988 


